









IDOL_Master

ID		Task Name	Start	Finish	Resource Names
1		IDOL Project Plan	Fri 1/6/06	Wed 5/31/06	
1		Project Management	Fri 1/6/06	Wed 5/24/06	
5		Bug List Requirements	Fri 1/6/06	Mon 4/3/06	
18		Development	Fri 1/6/06	Mon 4/10/06	
57		Testing	Mon 3/6/06	Mon 4/17/06	
75		Production Readiness	Mon 4/17/06	Wed 5/31/06	
2		IDOL Tarrant County City Roll-out Plan	Fri 2/24/06	Thu 8/31/06	
4		City Usage and Data Gathering for Reporting	Fri 9/1/06	Thu 11/30/06	